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Via GoToMeeting 

 

Members Present:  Doug Ferguson (Chair, CMAP), Darwin Burkhart (IEPA), Mayor Jeff 

Schielke for Mayor Gary Grasso (Council of Mayors), Mark Pitstick 

(RTA), Chris Schmidt (IDOT), Chris Snyder (Counties), Jeff Sriver 

(CDOT) 

 

Staff Present: Erin Aleman, Teri Dixon, Kama Dobbs, Jonathan Haadsma, Elliott Lewis, 

Tim McMahon, Cole Neder, Yousef Salama, Mary Weber, Simone Weil 

 

Others Present: Lenny Cannata, John Donovan, Jackie Forbes, Mike Fricano, Kendra 

Johnson, Andrew Kiefaber, Mike Klemens, Heidi Lichtenberger, Arielle 

Malinowski, Brittany Matyas, Matt Novander, Leslie Phemister, Keith 

Privett, Tom Rickert, Troy Simpson, Brian Stepp, Sonali Tandon, David 

Tomzik, Rita Yamin 

 

1.0 Call to Order 

Mr. Ferguson called the meeting to order at 11:01 a.m. 

  

2.0 Agenda Changes and Announcements 

Mr. Ferguson announced that Mayor Gary Grasso of the Village of Burr Ridge will serve 

on the Committee as the new representative for the Council of Mayors. 

 

3.0 Approval of Minutes— July 1, 2021 

A motion was made by Mayor Schielke, seconded by Mr. Pitstick, to approve the minutes 

of the July 1, 2021 meeting as presented. A roll call vote was conducted:   
 

Aye Darwin Burkhart Aye Chris Schmidt 

Aye Doug Ferguson Aye Chris Snyder 

Aye Mark Pitstick Aye Jeffrey Sriver 

Aye Jeffery Schielke   

   

With all in favor, the motion carried. 
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4.0 Program Monitoring 

 

4.1 Project Programming Status Sheets 

Mr. Ferguson presented the program status sheets for active and deferred CMAQ 

and TAP-L funded projects.  

 

4.2 Programming Summary and Obligation Goal 

Mr. Ferguson presented the CMAQ programming summary and obligation goal for 

2021. The region’s cumulative CMAQ obligations are currently $15.5 million on the 

federal fiscal year due to corrections from past obligations, de-obligated funds, and a 

lack of projects being converted from Advance Construction status. Mr. Ferguson 

noted that staff will be increasing engagement with project sponsors to move phases 

towards obligation and is working with IDOT to manage CMAQ funds in the federal 

system. 

 

Mr. Pitstick asked whether staff is anticipating many conversions from Advance 

Construction status as the end of the federal fiscal year approaches. Mr. Ferguson 

replied that they do not have that expectation.  

 

Mr. Snyder asked if there have been any discussions of rescissions in the event of a 

large unobligated balance. Mr. Ferguson explained that staff has been working with 

IDOT to potentially flex CMAQ funds to other programs with the understanding 

that those funds would be restored to the program at a later date as needed. Mr. 

Ferguson asked Mr. Donovan about any discussions of rescissions on the federal 

level, but he has not heard of any immediate concerns regarding the issue. 

 

5.0 Project Changes 

 

5.1 Committee Consideration 

Mr. Lewis presented six (6) project change requests for Committee consideration, 

which can be found in the project change request memo.  

 

A motion was made by Mr. Schmidt, and seconded by Mr. Snyder, to approve the 

project change requests. A roll call vote was conducted: 

 

Aye Darwin Burkhart Aye Chris Schmidt 

Aye Doug Ferguson Aye Chris Snyder 

Aye Mark Pitstick Aye Jeffrey Sriver 

Aye Jeffery Schielke   

 

With all in favor, the motion carried. 

 

5.2 Administrative Modifications 

Mr. Lewis presented project change requests for four (4) additional projects, which 

can also be found in the project change request memo. These requests were reviewed 

and administratively approved by CMAP staff. 
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6.0 FY 2022-2026 Program Development 

Mr. Ferguson summarized the comments received for the draft 2022-2026 program during 

the 30-day public comment period through July 30, 2021. Staff received a total of 15 

comments, which were summarized in the public comment memo. After consideration of 

the public comments, staff did not recommend any changes to the draft program as 

presented.  

 

Staff did recommend one change to the draft program to withdraw 08-21-0009 from the 

proposed CMAQ program ($333,920 total). This project received ITEP funding from IDOT, 

which was not originally identified during program development. 

 

Mr. Snyder highlighted that many projects that applied for funding received low scores, 

and he questioned whether this was related to a low number of applicants, scoring 

criteria, or another factor. He suggested that staff and the Committee reflect on the 

program development process and analyze any potential trends in submittals and 

scorings. Mr. Ferguson agreed with Mr. Snyder’s suggestion, noting that staff will engage 

in this process and present to the Committee at a future meeting.  

 

A motion was made by Mr. Pitstick, and seconded by Mr. Schmidt, to approve and 

advance the draft program to the Transportation Committee for consideration on 

September 24, 2021. A roll call vote was conducted: 

 

Aye Darwin Burkhart Aye Chris Schmidt 

Aye Doug Ferguson Aye Chris Snyder 

Aye Mark Pitstick Aye Jeffrey Sriver 

Aye Jeffery Schielke   

 

With all in favor, the motion carried. 

 

7.0 Public Comment 

There were no comments from the public.  

 

8.0 Next Meeting 

The next meeting is scheduled for Thursday, October 28, 2021 at 11:00 a.m. 

 

9.0 Other Business 

No other business was raised. 

 

10.0 Adjournment 

The meeting was adjourned at 11:25 a.m. 

 

Respectfully submitted, 

Elliott Lewis  


